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Standard Form 30 Continued 

Continuation of Block 12 Accounting and Appropriation Data: 
And Block 4. Requisition/Purchase Req. No. 

Continuation of Block 14 Description of AmendemenWvlodification: 

1. TABULATION OF CONTRACT CHANGES: 

$ 53,030 - 
$1 07,000 
$781,200 
$941,230 

4200057225 

2. The purpose of this modification is to add incremental funding pursuant to FAR 52.232-22 
Limitation of Funds (Apr 1984) and. Clause 8.6 - Contract Funding (1 8-52.232-81)(Jun 1990). 
Please substitute the current contract page with its replacement page. Changes are indicated by a 
vertical line in the outer margin of each replacement page next to the affected text. 

62-377-1 0-1 0-1 2 
62-377- 1 0- 1 0- 1 1 
62-377-1 0-10-10 

TOTAL : 

Current Paae 

B-5 

Replacement Paae 

8-5 

Potential 
Incentive 
Fee 

$2,253,727 

$ 0  
$2,253,727 

Previous Total 

This Mod 

Revised Total 

2. The total contract value remains unchanged at $ 1  10,780,347.00. All other terms and conditions 
pursuant to this contract remain unchanged and in full force and effect. 

Potential 
Award Fee 

$4,185,495 

o $ o  
$ 4,185,495 

Total 
Contract 
Value 

$1 1 0,780,347 

$ 0  

$1 10,780,347 

Incentive 
Fee 
Earnecl 

$ 0 

$ 0  

$ 0 

Negotiated 
Est. Cost 

$1 04,341,126 

$ 0  

$1 04,341,126 

- 

Total Sum - Allotted 

$17,596,441 - 
$ 941,230 

$1 8,537,671 

Award Fee 
Earned 

$ 0 

$ 

$ 0 




	
	
	
	


